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Date:  Friday, June 13, 2008 ”"m
From: Craig Thomas, OSC

To: Michael Harris, U.S. EPA ERB 1 Section Jason El-Zein, U.S. EPA, ERB 1

2

David Chung, U.S. EPA John Maritote, U.S. EPA

Milagros Bensing, U.S. EPA Bruce Everetts, lllinois EPA

Kevin Schnoes, Department of the Dave Reed, Illinois EPA
Environment

Maria Gonzalez, U.S. EPA Cameron Walker, Metropolitan Water

Reclammation District

Subject: Clean-Up Complete
U.S. Scrap
12300 S. Cottage Grove Ave/12301 S. King Drive, Chicago, IL
Latitude: 41.67
Longitude: -87.6036

POLREP No.: 8 Site #:

Reporting Period: 5/31/2008 - 6/13/2008 D.O. #: 0092

Start Date: 1/23/2008 Response Authority: CERCLA

Mob Date: 1/23/2008 Response Type: Time-Critical
Completion Date: 6/13/2008 NPL Status: Non NPL
CERCLISID #: ILD980679484 Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-06

Site Description
See POLREP #1

Current Activities

For the period of May 31 through June 13, 2008, EPA, the ERRS contractor, Environmental
Quality Management, and the START contractor, STNJV, continued site activities.

To date, 380 tons of low-level PCB special waste were loaded and transported off-site to
Newton County Landfill located in Brook, IN for disposal.

ERRS disposed of all the RCRA empty containers at the Newton County Landfill.

During the final weeks of the project, 40 tons of solid material were transported off-site for
disposal. To date, 612 tons of TSCA-regulated PCB solid waste excavated from the trench



and lagoon were loaded and transported off-site to Wayne Disposal Landfill in Belleville,
ML

To date Approximately 18,600 gallons of waste liquids from the lagoon area were shipped
off to the Clean Harbors Deer Park LP in LaPorte, Texas for disposal. An additional 5,200
gallons of waste liquids were shipped off to the Clean Harbors facility in Grantsville, Utah.

START completed the air monitoring of work zones and 11 perimeter monitoring locations
with a Mulitrae. START conducted dust monitoring during the transfer of clay backfill to the
stte.

To date approximately 435,000 gallons of treated non-hazardous water have been transported
off-site for additional treatment and disposal by Century Environmental Resources in Alsip,
[llinois.

ERRS received 30 mil geofabric on June 4th, 2008 and clay backfill material was placed on
top of the geofabric on June 5th and 6th, 2008. The geofabric and clay backfill were installed
to reduce infiltraion and off-site migration around the sheet pile wall. After the geofabric and
clay were installed additional elevation surveying was conducted to again ensure that surface
water would flow to the southern portion of the site. A total of approximately 4,000 cubic
yards of clay was used for the elevation and recontouring of the area.

Site security was completed. All equipment was demobilized from the site on June 13, 2008.

Planned Removal Actions
No further action is planned at this time

Next Steps
Refer site to State of Illinois and U.S. EPA Remedial program for further evaluation.

Key Issues
None

Estimated Costs *
o

:; Total To | % |
. Budgeted Date i Remaining | Remaining '

éExtramural Costs

ERRS - Cleanup Contractor  $1,500,000.00 [$1,219,644.52 | $280,355.48]  18.69%
RST/START -~ $127,800.00| $110,620.00) $17,180.00|  13.44%

ilntramural Costs




1$1,627,800.00 [$1,33df261f§2* $297.535.48 | 18.28%

ﬁotal Site Costs

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
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: 49350 N 1-94 Service
| | Dr
| | | Belleville, MI 48111
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Waste Stream Quantity | Manifest # Disposal Facility
Crushed empty drums 10 yds E 718486857 Newton County
1 Landfill
| Newton County,
| § Indiana
|

Dr
Belleville, M1 48111 |

www.epaosc.net/USScrap




